
 
Contract:  62108 Authorization:  27 Date:  9/14/2006
  
County:  Cook 
  
Section:  (0203.1&0312-708W)R-3 
  
Route:  FAI 94 & FAP 332 
  
District:  1 
  
Project:  ACNHI-ACNHF-000S(471) 
  
Description:  4.97 KM OF CONSTRUCTION OF ADDITIONAL LANES, BRIDGE 
REPLACEMENT AND INTERCHANGE RECONSTRUCTION EASTBOUND ALONG I-
94 AND SOUTHBOUND ALONG IL 394,FROM SOUTH OF 159TH STREET TO 
SOUTH OF THORNTON-LANSING ROAD LOCATED IN LANSING AND SOUTH 
HOLLAND. 
  
Contractor:  Dunnet Bay Construction Company 
  
Awarded Contract Value:  $43,852,281.38 
 
Authorization Amount:  $48,900.00 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change in design is necessary to fulfill the 
original intent of the contract. 
 




